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Final Programmatic EIS/EIR Review and Print Schedule

Document Final Agency Review Print Schedule

Impact Analysis Document To Agencies: 6/5 June 26
Comments Due: 6/13

Response To Comments Complete !une 26
Document - Vol I

Response To Comments Complete June 30
Document - Vol II

Phase lI Report To Agency Subset: 6/19 June 30
Comments Due: 6/22

Implementation Plan To Agency Subset: 6/19 June 30
Comments Due: 6/22

Program Plans, i.e., Water Complete Between now and June 26
Transfer Program, Water
Quality Program, ERP, etc.

MSCS Complete Between now and June 26

Preface to CMARP To Agencies: 6/6 Between now and ~lune 26
Comments Due: 6/13
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